	Seal Coat	Pavement Markings	Crack Sealing	Fog - Streets	Fog - Trails & Lots
Andover	x	7/24/2023	7/10/2023	х	7/10/2023
Arden Hills	8/21/2023	х	8/1/2023	8/24/2023	8/7/2023
Brooklyn Center	x	Х	7/18/2023	x	x
Circle Pines	6/16/2023	Х	6/13/2023	x	х
Columbia Heights	x	Х	х	x	х
Coon Rapids	x	8/7/2023	7/26/2023	8/7/2023	7/5/2023
East Bethel	x	7/31/2023	7/24/2023	x	х
Fridley	6/21/2023	7/11/2023	6/8/2023	x	х
Ham Lake	6/19/2023	7/13/2023	6/2/2023	x	х
Mahtomedi	x	8/2/2023	6/21/2023	7/26/2023	х
Mounds View	x	7/14/2023	6/19/2023	x	6/26/2023
Ramsey	x	х	x	x	x
Rogers	x	7/17/2023	6/26/2023	x	Х
St. Francis	6/20/2023	7/10/2023	6/6/2023	x	X

Please add comments in the note section or attach a separate document stating any specific requirements.

Any applications that could be completed sooner or flexible on timing Any that work can not be performed durning specific times Any issues with current schedule

Any areas that pavement markings can or cannot be applied due to other work being performed